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Project Web Site: http://www.wsdot.wa.gov/Projects/I5/ShipCanalBridge/

I-5/Ship Canal Bridge - Noise Mitigation Study
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2007

Q3 2005

Environmental Complete

Right of Way Complete

Q1 2009

Q4 2009

Contract Advertisement

Operationally Complete

Q4 2009

Q4 2010

PIN:

Region:

State Route:

Current Status:

800524Z

SR 520 Bridge Repl

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

43

Project Information

0911Q6 GNB 40 (December 31, 2010) - Completed Projects  This project deployed noise 
mitigation features on the I-5 Ship Canal Bridge, testing and analyzing the designs for 
possible application in other locations.  Project benefits: This project helped WSDOT learn 
more about strategies for mitigating noise from bridge structures, where traditional noise walls 
cannot be used. The project installed 700 panels of special noise-absorbent material on the 
double-decker structure.  Project highlights and challenges: The testing began in October 
2010 and will continue to monitor the results for years.  Budget performance: This project cost 
$5.87 million at completion, $1.13 million below the last approved budget and $0.87 million 
above the FY 2005 original budget. Rising prices for materials and additional engineering 
work increased the cost of the project. The low bid of $1.56 million was below the engineer’s 
estimate of $2.66 million.  Schedule performance: The project was completed in October 
2010, on time with the last approved schedule. Because of a delay in finalizing a design 
concept, the initial project ad date of April 2009 was delayed.
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Project Description

Complete analysis and testing of feasible locations for noise mitigation on Ship Canal Bridge.  
Completes design of selected first phase.

Contractor

Anticipated Project Benefits

Award Amount:

Change Orders Web Site:


